SECTOR SUMMARIES

STATUS OF THE SECURITY AND JUSTICE SECTOR

The security and justice sector received the
largest allocation from IRRF 2—$6.31 billion
(34%) of the $18.4 billion appropriated. And
the sector received the largest portion of real-
locations: more than $1.8 billion was added
to security-related construction and some
non-reconstruction projects as the problem
of security became more apparent to planners
and policy makers.'!

Although most IRRF-funded security proj-
ects have been construction-related, money
was also used to arm the New Iraqi Army,
train Iraqi police, provide support for war vic-
tims, and initiate witness-protection programs.
The Iraq Security Forces Fund (ISFF), estab-
lished in May 2005, has provided $10 billion to
enable MNF-I to meet the increasing training

Security fence around police facility.

and equipment requirements of the Iraqi Secu-
rity Forces (ISF).

The Coalition relies on the IRRF and ISFF
to bolster Irag’s capacity to provide security
and maintain the rule of law. Although IRRF
funding has been almost fully obligated and
expended, areas where outlays trail obligated
funds appear to be important in relation to
contemporary developments in the security
and justice sector. Specifically, unexpended
balances for construction and rehabilitation
of penal and detention facilities, as well as
significant portions of obligations for witness
protection and Rule-of-Law programs, appear
to be timely in relation to the needs arising
from the Baghdad Security Plan.'*?

Activities in the Security
and Justice Sector

As of March 30, 2007, more than
88% of IRRF-funded projects had
been completed in the security and
justice sector. IRRF projects focus on
constructing and refurbishing facili-
ties. For a detailed list of projects and
status, see Figure 2-29.

By the end of the quarter, more than
91% of the $6.31 billion IRRF funds
for this sector had been expended. For
the status of IRRF funding, see Figure
2-30.

Although IRRF also supports
training and equipping initiatives,
IRRF funds are almost completely
expended. These initiatives are dis-
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Figure 2-29
STATUS OF IRRF 2 PROJECTS - SECURITY AND JUsTICE

Sources: IRMS, IRMO Rollup (3/30/2007); USAID, Activities Report (4/10/2007)
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STATUS OF IRRF 2 FUNDS - SECURITY AND ]USTICE
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Source: DoS, Irag Weekly Status (3/27/2007)
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Project Type Not Started Ongoing Completed Total
Marla Ruzicka Iraq War Victims Fund 170 1,104 1,274
Commanders Humanitarian Relief and Reconstruction 1 602 603
Facilities Repair 4 8 448 460
Border Enforcement 2 2 270 274
Focused Stabilization 112 62 174
Establish New Iragi Army 2 11 81 94
Iraqi Civil Defense Corps 4 8 75 87
Police Training and Assistance 9 1 67 77
Judicial Security and Facilities 8 29 37
Investigations of Crimes Against Humanity 1 34 35
Miscellaneous 3 7 10
Reconstruction of Detention Facilities 4 1 5
Witness Protection Program 4 1 5
National Security Communications Network 3 3
Penal Facilities 2 1 3
Public Safety Training and Facilities 1 1 1 3
Facilities Protection Services 2 2
Security and Law Enforcement 1 1
Total 305 54 2,788 3,147

cussed in the ISFF section; the security and
justice sector update focuses on construction
projects.

CONSTRUCTION

IRRF has funded the construction and rehabil-
itation of border forts, fire stations, police sta-
tions, public-safety training academies, prisons

and corrections facilities, courthouses, and
witness-protection facilities."** The last IRRF-
funded construction project in the sector is
scheduled to be completed by April 2008."**
Three training academy projects have
been completed, and two are in construction.
The last training academy is scheduled to be
completed in April 2007.'%° Repair work is
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ongoing at the Baghdad Police College, and RULE-OF-LAW INITIATIVES

MNSTC-I accepted responsibility for com- Several initiatives are in progress to enforce
pleting the remaining repairs in January 2007.  the rule of law in Iraq and strengthen the legal
GRD reported that it has provided a master code, police force, judicial system, and cor-

plumber and structural engineer to assist with  rectional system. This quarter, the U.S. Mis-
the repairs.'* sion-Iraq appointed a Do] attorney as Acting
This quarter, SIGIR Inspections identified Coordinator for Rule-of-Law Programs in Iraq.
design deficiencies at the Iraqi Civil Defense MNSTC-1 is strengthening the Iraqi Major
Headquarters. In addition, construction and Crimes Task Force and the Major Crimes Unit
equipment installation did not always comply =~ and training the police personnel on criminal
with standards. For more details, see Section 3 investigations. MNSTC-I and the Ministry are

of the Report. also adding forensic specialists to the police
Construction at the Khan Bani Saad Cor- forces.'®?
rectional Facility, which can house 1,800 DoJ has also been working with DoS to
inmates, is currently 52% complete;'”” the support the expansion and effectiveness of the
current completion date of November 2007 Central Criminal Court of Iraq (CCCI). Since
is being reevaluated “to account for delays its reorganization in April 2004, the CCCI has
stemming from different site conditions and held 1,867 trials for insurgents apprehended by
security”'*® The 800-bed Nassriya Correc- the Coalition. The proceedings have resulted in
tional Facility is estimated to be completed the conviction of 1,607 people.'®®
by October 2007. It is currently 65% complete. This quarter, GRD also reported that repairs
The new construction of the Zarka Reha- to a police training academy were completed
bilitation Center in Dahuk is currently 94% and that construction of Rusafa Prison Force
finished and is expected to be completed in Protection is also complete. Eight courthouse
May 2007." projects are in progress; the last project is
The fire station projects are reported to expected to be finished in March 2008. Four
be 96% completed to date, with 91 of the 95 witness-protection security facilities are under
projects delivered. The delivery of the last fire construction and scheduled to complete in
station has been delayed from March 2007 April 2008.'%
to October 2007 because of unanticipated
road-repair work.'® Finally, GRD reports INFRASTRUCTURE SECURITY
this quarter that 114 border forts have been The United States has invested more than $320

constructed thus far, and 5 points of entry have  million to improve Iraq’s capacity to protect
been completed.'s* its oil and electric infrastructure. U.S.-funded
initiatives include training and equipping the
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Strategic Infrastructure Battalions (SIBs) and
partnering Coalition forces with Iraq’s various
energy infrastructure protection forces.'®®
The Ministry of Defense established 17 SIBs,
and U.S.-funded projects have trained and
equipped 11 of them.'®

The Facilities Protective Service (FPS) pro-
tects standalone facilities administered by indi-
vidual ministries (for example, security guards
at a ministry building). Currently, approxi-
mately 150,000 FPS personnel are working for
27 ministries and 8 independent directorates,
such as the Central Bank of Iraq.'*’

DoD reported anecdotal evidence that some
FPS personnel are unreliable, and some may be
responsible for violent crimes and other illegal
activities.'® As a result, on December 27,

2006, all FPS personnel were placed under the
Minister of Interior and money for salaries was
transferred to the Ministry of Interior budget.
Exceptions for the consolidation included
Ministry of Oil, Ministry of Electricity, and the
Higher Juridical Council forces.'®

TRANSITION TO IRAQI CONTROL
There has been progress in the Coalition’s
efforts to transition responsibility to the GOI.
The southern governorates of Najaf, Thi-Qar,
and Muthanna were transferred last year. DoD
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reported this quarter that security responsibili-
ties of three provinces—Qadisiyah, Maysan,
and Ninewa—are planned to be transferred to
Iraqi control by spring 2007. The remaining
provinces are expected to assume provincial
Iraqi control by the end of 2007, except for the
transfer of Anbar, which is expected to occur
in early 2008.'7°

On December 17, 2006, the Prime Minister
and the Ministerial Committee for National
Security approved the transfer of security
responsibility for Dahuk, Erbil, and Sulay-
maniyah to the Kurdistan Regional Govern-
ment (KRG). The transition will be completed
after the resolution of a defense budget issue
between the GOI and KRG.!”!

This quarter, DoD reported that the Iraqi
Ground Forces Command (IGFC) assumed
command and control responsibilities for six
of the ten Iraqi Army divisions.'”> However,
these units still require substantial logistics and

sustainment support from Coalition forces.'”





